

1 BILL NO. S-92-01-14

2 SPECIAL ORDINANCE NO. S-15-92

3 AN ORDINANCE approving Change Order No.  
4 1 FOR RES. #6221-91, TURTLE  
5 CREEK/STARDALE PAVEMENT RESTORATION with  
6 MERGY CONSTRUCTION COMPANY in connection  
7 with the Board of Public Works of the  
8 City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF  
10 THE CITY OF FORT WAYNE, INDIANA;

11 SECTION 1. That Change Order No. 1, RES. #6221-91,  
12 TURTLE CREEK/STARDALE PAVEMENT RESTORATION with MERGY  
13 CONSTRUCTION COMPANY in connection with the Board of Public  
14 Works and Safety, for:


15 was necessary due to an unrelated (storm  
16 sewer) pavement failure occurred within  
17 the scope of project limits. An  
18 emergency situation was at hand and was  
19 considered "hazardous" to both pedestrian  
20 and vehicular traffic. Repair resulted  
21 in an increase which is reflected  
22 accordingly;

23 involving a net increase of Sixteen Thousand One Hundred  
24 Sixteen and 91/100 Dollars (\$16,116.91), all as more  
25 particularly set forth in the specifications, and which is on  
26 file with the Office of the Board of Public Works and is by  
27 reference incorporated herein, made a part hereof, and is  
28 hereby in all things ratified, confirmed and approved.

29 SECTION 2. That this Ordinance shall be in full force  
30 and effect from and after its passage and any and all  
31 necessary approval by the Mayor.

32   
Council Member

APPROVED AS TO FORM  
AND LEGALITY

  
J. Timothy McCaulay



# CHANGE ORDER

Change Order No. 1  
 Project No. \_\_\_\_\_  
 Name of Project TURTLE CREEK/STARDALE PAVEMENT

Resolution No. 6221-91  
 Board Order No. 92-91  
 Date 12/17/91

To: MERGY CONSTRUCTION CO.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
		TURTLE CREEK/STARDALE PAVEMENT RESTORATION		5,357.42	11,601.33
		ADDITIVE ALTERNATE		550.00	10,423.00
		SEE ATTACHMENTS			
			Total Decrease	5,907.42	
			Total Increase		22,024.33
			Net (Decrease) (Increase) Contract Price	16,116.91	

The sum of \$ 16,116.91 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 27,764.20  
 Current Contract Price Adjusted by Previous Change Order \$ -0-  
 New Contract Price Including this Change Order \$ 43,881.11

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 30 calendar days due to this Change Order. The date for completion of all work shall be 8/31/91. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief ~~Asst~~-Engineer) Date 12/17/91  
 Accepted by: [Signature] (Contractor) Date 12/17/91  
 Approved by: [Signature] (City Engineer) Date 12-19-91  
 Approved by: [Signature] (Owner) Date 1-8-92  
[Signature]  
[Signature]  
 Attended by: Patricia J. Crick Date 1-8-92

Change Order No. \_\_\_\_\_  
Resolution No. 6221-91  
Board Order No. 92-91

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: An unrelated (storm sewer) pavement failure occurred within the  
scope of project limits. An emergency situation was at hand and was considered  
"hazardous" to both pedestrian and vehicular traffic.

Repair resulted in an increase which is reflected accordingly.

2. Will proposed change alter size of the project? Yes xx No \_\_\_\_\_

If yes, explain: Additional pavement replacement was substantial. Failed areas are  
now properly restored and pose no hazard to the general public.

3. Affect on operation and maintenance cost of this project: \_\_\_\_\_



Kevin Okleshen, Project Engineer

PROJECT: TURTLE CREEK / STARDALE  
PAVEMENT RESTORATION  
CONTRACT COST ANALYSIS

RES. NO: 6221-91

CONTRACTOR: MERBY CONST. CO.

B.O: 92-91

DATE: 12-16-91

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE		TOTAL COST ACTUAL	TOTAL COST PLAN
					DECREASE	INCREASE		
1.	Curb Removal	140	0	2.50	350.00	0.00	0.00	\$350.00
2.	"Special" Concrete Curb Type I-B	140	0	12.25	1715.00	0.00	0.00	\$1,715.00
3.	Concrete Removal	178	29	4.90	730.10	0.00	142.10	\$872.20
4.	Plain Concrete Pavement 7"	178	542	24.00	0.00	8736.00	13008.00	\$4,272.00
5.	Anchor Bolts (J-Type)	20	35	7.00	0.00	105.00	245.00	\$140.00
6.	#53 Stone Compacted in place (For base stabilization of Item	60	15.16	8.00	358.72	0.00	121.28	\$480.00
7.	Pavement Removal	120	513	5.00	0.00	1965.00	2565.00	\$600.00
8.	HAC Base #5D	35	0	35.00	1225.00	0.00	0.00	\$1,225.00
9.	HAC Binder #11	215	182.38	30.00	978.60	0.00	5471.40	\$6,450.00
10.	HAC Surface Type A-2	215	230.01	33.00	0.00	495.33	7590.33	\$7,095.00
11.	Joint & Crack Sealer	0.25	0.5	1200.00	0.00	300.00	600.00	\$300.00
12.	Castings Adjusted to Grade-CB	2	2	100.00	0.00	0.00	200.00	\$200.00
					0.00	0.00	0.00	\$0.00

TOTALS:	\$5,357.42	\$11,601.33	\$29,943.11	\$23,699.20
DIFFERENCE:	\$0.00	\$6,243.91	\$6,243.91	\$0.00

PROJECT: TURTLE CREEK / STARDALE  
 (ADDITIVE ALTERNATE)  
 CONTRACT COST ANALYSIS

RES. NO: 6221-91

CONTRACTOR: MERGY CONST. CO.

B.O: 92-91

DATE: 12-16-91

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE	CHANGE	TOTAL COST ACTUAL	TOTAL COST PLAN
					DECREASE	INCREASE		
1.	Concrete Removal	125	503	5.00	0.00	1890.00	2515.00	\$625.00
2.	Plain Concrete Pavement 7"	125	503	22.00	0.00	8316.00	11066.00	\$2,750.00
3.	Bituminous Mixture for Approache (A-2 Surface)	5	0	38.00	190.00	0.00	0.00	\$190.00
4.	Anchor Bolts (J-Type)	20	51	7.00	0.00	217.00	357.00	\$140.00
5.	#53 Stone (Compacted in place for Base Sterilization of Item #	45	0	8.00	360.00	0.00	0.00	\$360.00
					0.00	0.00	0.00	\$0.00

TOTALS:	\$550.00	\$10,423.00	\$13,938.00	\$4,065.00
DIFFERENCE:	\$0.00	\$9,873.00	\$9,873.00	\$0.00

Read the first time in full and on motion by Long, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_, day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATED: 1-14-92

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Long, seconded by Bradbury, and duly adopted, placed on its passage. PASSED ~~lost~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
EDMONDS	<u>✓</u>			
GiaQUINTA				<u>✓</u>
HENRY				<u>✓</u>
LONG	<u>✓</u>			
LUNSEY	<u>✓</u>			
RAVINE	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 1-28-92.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING)~~ ORDINANCE ~~RESOLUTION~~ NO. D-15-92 on the 28th day of January, 1992

ATTEST:  
Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

(SEAL)  
Don J. Schmitter  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of January, 1992 at the hour of 1:30 o'clock P., M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of February, 1992, at the hour of 3:00 o'clock P., M., E.S.T.

Paul Helmke  
PAUL HELMKE, MAYOR

BILL NO. S-92-01-14





REPORT OF THE COMMITTEE ON PUBLIC WORKS

DAVID C. LONG, CHAIRMAN  
MARK E. GIAQUINTA, VICE CHAIRMAN  
SCHMIDT, BRADBURY, TALARICO

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order  
No. 1 FOR RES. #6221-91 TURTLE CREEK/STARDALE PAVEMENT RESTORATION  
with MERGY CONSTRUCTION COMPANY in connection with the  
Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION  
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID  
(ORDINANCE) (~~RESOLUTION~~)

<u>DO PASS</u>	<u>DO NOT PASS</u>	<u>ABSTAIN</u>	<u>NO REC</u>
			
			
			
			

DATED: 1-28-92

Sandra E. Kennedy  
City Clerk

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, Res. #6221-91, Turtle Creek/Stardale Pavement Restoration

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #1, Res. 6221-91, Turtle Creek/Stardale Pavement Restoration was necessary due to an unrelated (storm Sewer) pavement failure occurred within the scope of project limits. An emergency situation was at hand and was considered "hazardous" to both pedestrian and vehicular traffic. Repair resulted in an increase which is reflected accordingly. Mergy Construction is the contractor.

EFFECT OF PASSAGE: Additional pavement replacement was substantial. Failed areas are now properly restored and pose no hazard to the general public.

EFFECT OF NON PASSAGE:

*S-92-01-14*

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$16,116.91 Increase

ASSIGNED TO COMMITTEE: